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Weekly Project Summary No.

PLACING AND GRADING VERS BERM COVERED WITH PLACING AND GRADING STONE
Work Performed Dates: STABILIZED CREEK SEDIMENTS ON EROSION CONTROL FABRIC IN GLADE CREEK

THE CAMU
October 3 -9, 2005
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General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER
* CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT
THICK ON THE TYPE | COVER AREA
* CONTINUED SEEDING AND MULCHING ON THE COVER AREA
* CONTINUED TO INSTALL ACCESS ROADS
SEDIMENT REMOVAL IN GLADE CREEK
* CONTINUED REDIG OF GLADE CREEK
* CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
* CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
* COMMENCED INSTALLING ROCK BACKFILL OF GLADE CREEK REDIG AREA
MISCELLANEOUS
* CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO
ACTION LEVELS ARE EXCEEDED
* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
CONTROLS




